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ACTIVITY SUMMARY 
 

Implementing Partner: Pact, Inc. 

 

Activity Name: Advocacy, Awareness, and Civic Empowerment (ADVANCE) Project 

 

Activity Objectives: 

 

Strengthened civil society organization (CSO) capacity for effective program and 

financial management 

 

Increased CSO capacity for effective advocacy for key policy reforms such as budget 

transparency, access to information, and judicial oversight  

 

Strengthened public-private (CSO) partnerships to fight corruption through public 

oversight agencies and initiatives 

 

USAID/Nigeria SO:  SO11: Strengthened Foundations for Democratic Governance 

 

Life of Activity (start and end dates):  May 23, 2005 through May 22, 2010 

 

Total Estimated Contract/Agreement Amount:  $8,000,000 

 

Obligations to date:   $5,336,848.00 

 

Current Pipeline Amount:   $1,256,683.25, of which $779,416.80 is already obligated 

to sub grantees and therefore not available for any purpose; leaving an 

Effective Pipeline Amount of $477,266.45 

 

Accrued Expenditures this Quarter:  $156,137.11 

 

Activity Cumulative Accrued Expenditures to Date:  $4,080,164.75 

 

Estimated Expenditures Next Quarter:   $738,485 

 

Report Submitted by: Dan Spealman, Pact Nigeria Country Rep  

 

Submission Date: February, 2008 
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I. BACKGROUND AND OVERVIEW 
 

The ADVANCE project has three program objectives:   

 

Nigerians have noted with concern the troubling signals emanating from the current 

administration – seeming to show a relative decline in focus in the fight against corruption in 

Nigeria. Since the inauguration of President Umaru Musa Yar’Adua on 29 May 2007, the 

administration has consistently proclaimed its respect for the rule of law and due process as 

its anchor point; however, recent actions by the government have seemed to indicate 

otherwise.  

 

The administration’s decision, through the directive of the Inspector-General of Police, to 

send the Chairman of the  Economic and Financial Crimes Commission (EFCC), Mallam 

Nuhu Ribadu, on a 9–month training course at the National Institute for Policy and Strategic 

Studies (NIPSS), Kuru, sent disappointing signals about the commitment of the government 

to fight corruption.  At a time when the EFCC was conducting high-profile investigations and 

prosecutions, this action is viewed by many in Nigeria as being directly opposed to the very 

commitment to due process and the rule of law that the government espouses.   

 

Another disturbing sign is the suggestion by the Attorney-General of the Federation, Minister 

of Justice, and recently, the House of Representatives, to merge the country’s main anti-

corruption agencies: the Independent Corrupt Practices and other Related Offences 

Commission (ICPC), and the Economic and Financial Crimes Commission (EFCC). Merging 

these two agencies has potential to weaken the EFCC, which has shown a much higher 

commitment and dedication to anti-corruption.   

 

In response to these signals, CSOs have formed a group called the Movement Against 

Corruption in Nigeria. The Movement feels that though there are many individual 

organisations, networks and coalitions in various aspects of the anti-corruption campaign, 

there is now a need to intensify and coalesce their activities even more than in the past.  Pact 

has mirrored this movement towards grater integration both in its own partnerships with other 

USAID IPs, and by encouraging ADVANCE partners to cooperate more closely.  This 

quarter saw three workshops held jointly by at least two partners. 

 

More generally, Pact responded to the troubling corruption signs this quarter by focusing 

especially on its budget advocacy and extractive industry transparency work. Activities 

included a specialized trainings for the media and national and state CSO Summits on the 

2008 budget.  Technical support was also provided to partners through a training workshop 

on Budget Tracking, Analysis and Monitoring & Evaluation techniques in Lagos and Rivers 

Objective ONE:  Strengthened civil society organization (CSO) capacity for effective 

program and financial management 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy reforms 

and civic participation, including in electoral processes 

 

Objective THREE:  Strengthened public-private (CSO) partnerships to fight corruption 

through public oversight agencies and initiatives (Pact Anti-Corruption Initiative, ACI) 
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State, and a workshop in Lagos State on enhancing civil society capacity to engage in the 

budget process through the development of shadow budgets. 

 

Pact has also expanded its programming in oil revenue transparency and civic oversight of 

the NEITI Process by taking on four new partners in this area. Three other partners will be 

added on in the next quarter, but the existing new partners have already started the process of 

enhancing awareness and capacity in regards to the NEITI process. 

 

Another key contextual issue continues to be the fall-out from the contested elections.  In 

response to the crisis of legitimacy posed by the 2007 elections, the President of Nigeria 

publicly recognized the elections as being faulty and has constituted a 22 member Electoral 

Reform Committee with the responsibility of creating a practical road map for free and fair 

elections in the country.  Pact regarded this as an opportunity to build on previous elections-

related work by supporting marginalized groups to provide input into the process.  As such, 

Pact began the process this quarter of assisting five of its partners to design programs that 

will allow their constituencies to be involved.  Most of these subgrants will be finalized in the 

next quarter, but at least one partner has already started the process. 

II. QUARTER PROGRESS 
 

A. Summary of Outputs 
 

Primary capacity building and grants/program management accomplishments this period 

included the following: 

 Servicing of existing partner CSOs through fund disbursements, oversight and 

mentoring 

 Identification of potential partners for engaging the Presidential Electoral Reform 

Committee (ERC) 

 Revision of ADVANCE Results framework and Performance Management Plan 

(PMP) 

 Revision of FY 08 work plan and preparation of FY 08 budget 

 Preparation of Program reports; FY 07 quarter 3 report and FY 07 annual 

performance report  

 Managing leadership transition 

 

The October - December 2007 reporting period focused on the on-going mentoring and 

overseeing partners’ program implementation with existing subgrantees as well as subgrants 

modification for a partner CSOs that could not finish their outstanding projects within the 

agreed project period.  It also witnessed identification of potential partners for engaging the 

Presidential Electoral Reform Committee, even though subgrants could not be signed with 

them while Pact awaited approval of the ADVANCE FY 08 budget and work plan. The 

period also focused on revision of ADVANCE results framework, Performance Management 

Plan (PMP), FY 08 workplan (earlier submitted) as well as preparation of FY 08 budget and 

FY 07 annual performance report and their submission to USAID Nigeria. The quarter also 

faced the management of leadership transitions. 

 

Partner program highlights included the following; 
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 IPC continued strengthening the media to effectively report on corruption, budgets 

and other issues by publishing a handbook on Corruption Reporting and Budget 

Monitoring for Journalists, and a handbook on coverage of elections. 

 Action Aid Nigeria held a training for media practitioners on budget analysis, 

advocacy and reporting, a CSO Summit on the 2008 Budget at both national and state 

level, and a media sensitization workshop on the 2008 Budget. 

 AAN organized a capacity building workshop on budget tracking, analysis and 

monitoring and evaluation techniques, focused especially on HIV issues. 

 CIRDDOC and CiSHANThis held a Civil Society Summit on the 2008 budget in 

Rivers State focused especially on education and HIV.  This was accompanied by 

advocacy visits to stakeholders and media/public information outreach. 

 JDPC AAN jointly organized a Civil Society Summit on the Lagos State 2008 

Budget, accompanied by advocacy visits to local officials. 

 To kick-off its work on involving Muslim groups in the ERC process, MULAC held a 

one day meeting with its stakeholders. 

 ABGREMO held a training for CSOs in communication and advocacy skills, and 

introduced many of them to the NEITI Act. They also took the opportunity of the 

South South Social forum to organize a side event to raise awareness on NEITI, and 

conducted advocacy visits to legislators. 

 CASS hosted a roundtable on NEITI and designed the survey questionnaire they will 

use to measure NEITI awareness. 

 ERA organized three environmental fora in the three senatorial districts of Edo State, 

one of which received television coverage. 

 WANGONet held a three day training on the NEITI Process. 

 

B. Program Management 
Indicator 1: Civil Society Organizations (CSOs) representing marginalized group(s) 

engaging with Government 

Indicator 9: Subgrants issued and effectively managed
1
 

Indicator 10: Project-level planning and timely reporting
2
 

General Portfolio Management  

Though a good deal of preparatory work was done for additional subgrants that will be issued 

next quarter, there was no increase in Pact’s subgrant portfolio this quarter. This was due in 

large part to delays in finalization and approval of the FY 08 workplan and budget. 

Therefore, the number of subgrants issued over the life of the project still stands at 26.  

Fifteen of these have been completed, as reported in previous quarterly reports. Out of the 11 

subgrants rolled-over to FY 08, the subgrant with Alliance for Credible Elections (ACE) was 

completed this quarter, leaving a balance of 10 subgrants still open and actively managed by 

Pact. The open subgrants are with the following partners: IPC, AAIN, CIRDDOC, JDPC, 

CISHAN, AAN, Abgremo for Development, CASS, ERA and WANGONeT. IPC required 

extra time to complete its work, and therefore was extended to January 31st, 2008.  

WANGONET was also supposed to finish their activities by the end of this quarter, but will 

require a no-cost extension into next. 

 

                                                   
1
 Indicator 9 is not a PMP indicator. 

2
 Indicator 10 is not a PMP indicator. 
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During this reporting period, the program activities of all the existing CSO partners were 

continuously and closely monitored to ensure quality control in their program 

implementation.  In addition, Pact worked closely with those partners by providing ongoing 

technical assistance and mentoring in their program activities. Much of this technical 

assistance was provided by Pact staff in attendance at most of our partners’ major program 

activities (which representatives of USAID also frequently attended). 

Leadership Transition 

Following the departure of Eve Thompson, the Country Representative/Chief of Party for 

Pact Nigeria towards the end of the previous quarter, Ahmed Mohammed, Pact Nigeria 

Deputy Country Representative, was engaged by Pact Headquarters as Acting Country 

Representative/Chief of Party. His appointment was effective September 20, 2007 and will 

last till January 24th, 2008 when Dan Spealman, the newly recruited Country 

Representative/Chief of Party will be arriving Nigeria to assume those duties.  

 

Technical support was provided to Pact Nigeria by both the Pact Regional Office and 

Headquarters during the transition period as follows. The Pact Africa Regional Director, Liz 

Loughran, after her initial visit in September, 2007, continued to provide oversight support to 

Pact Nigeria including sharing relevant information and advice, supporting planning and 

decision-making, and following-up with Pact Headquarters on key identified support needs.  

 

To help fulfill those support needs, Dan Spealman (Pact HQ Senior Program Manager, Civil 

Society Leader Award) visited Pact Nigeria from October 16th through 30th, 2007. During 

his visit, he provided program support on monitoring, evaluation and reporting as well as 

general program management review. He edited and finalized the annual performance report, 

the fourth quarter FY 07 report, and the FY 07 stakeholders’ evaluation review meeting 

reports drafted by the rest of the Pact Nigeria team. Mr. Spealman participated actively on the 

joint review team (consisting of Pact Nigeria, MEMS and USAID Nigeria) that reviewed the 

ADVANCE program’s results framework and performance monitoring plan (PMP) –  

including all the indicators and their performance data tables. He also participated in the 

initial review of the Pact Nigeria FY 08 work plan to track progress being made and to 

identify activities whose timelines required adjustments. 

Subgrant Modifications 

One CSO partner, IPC, was granted a no-cost extension through a third modification of its 

subgrant (from October 31, 2007 to January 31st, 2008) to enable it complete the outstanding 

activities of its project. 

Subgrants Made to Existing Partners 

During the reporting period, an additional total sum of $98,493.84 was advanced to four 

(AAIN, MULAC, ERA and CASS) of the existing CSO partners for electoral reform, budget 

monitoring/advocacy and oil revenue transparency/NEITI partner activities. Thus, the 

cumulative total disbursements/advances so far made to all the subgrants partners (most of 

which projects have been completed) at the end of this quarter stood at $1,483,118.76 (up 

from $1,384,624.92 in the previous quarter and excluding project consultancies). 
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Subgrants Made to New Partners 

Though a great deal of planning and negotiating was conducted this quarter, there were no 

new subgrants. All planned subgrants were shifted to the next quarter pending approval of the 

negotiated revisions to the FY 08 work plan and budget.  

Subgrantee Expenditures 

Of the advanced amount referenced in the proceeding paragraph, the subgrantees have 

expended and retired the sum of $1,074,837.65 during the last quarter. However, due to 

maternity leave of the accountant during this reporting period, no posting was done this 

quarter. The actual expenditure figure will be reported next quarter. 

In-Kind Support and Consultancies 

No new in-kind support or consultancies were carried out during this period however 

$74,933.05 in expenditures incurred on existing consultancies was reported. Thus, the 

cumulative total of actual expenditures this quarter for in-kind support and consultancies 

increased to $433,066.30 (up from $358,133.25 reported in the previous quarter) 

Subgrant Summary 

Therefore, the cumulative grand total expenditures at the end of this quarter, based on 

retirements/liquidations of subgrants including those expenses from in-kind support and sub-

consultancies stood at $1,507,903.95 (up from $1,432,970.90 in last quarter). 

 

Table 1 below provides a summary of current subgrant recipients (including those receiving 

in-kind support) along with each sub-award’s obligated amount, advances/disbursements, 

expenditures and balances as of the end of this quarter, December 31
st
 2007. 
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Subgrant Summary Table 
TABLE 1:  Summary of Status of ADVANCE Subgrants and Consultancy (Advances and Actual Expenditures including Balance) as at End of Quarter I, FY 08 (1st Oct – Dec 31st 2007) 

Recipient Time Frame Project Title Focus Advances/Disbursements, Actual Expenditures and Project Status 

   

Obligated 

Amount 

 Advances to Date ($) Expenditures on Advances to Date 

($) 

Project Status 

 $ Advances Balance on 

Obligated 

Amt 

Expenditures Balance 

Due(Grant

ee)/Pact 

PWYP 30 March 2006 to 

31 March, 2007 & 

extended to May 

31, 2007 

Publish What You 

Pay Campaign in 

Nigeria 

Awareness and advocacy 

around the NEITI and 

ongoing oil industry audit 

process 

210,000.00 

 

 

121,995.03 

 

 

88,004.97 103,035.66 18,959.37 Completed 

  

MRA 30 March 2006 to 

31 March, 2007 

extended to May 

& later to July 

31, 2007 

Advocacy on 

Freedom of 

Information Bill 

Freedom of Information 

Bill (Legislative 

/Executive advocacy for 

the final stages of 

passage/implementation 

planning 

120,936.80  120,783.57 

 

 

153.23 

 

 

82,512.48 38,271.08 Completed 

 

IPC 30 March 2006 to 

31 March, 2007 & 

extended to 

October 31st  , 

2007 

Media 

Strengthening for 

Reporting on 

Corruption and 

Policy Reform 

Media audit and capacity 

building for increased 

effectiveness of CSOs in 

using the media for 

awareness on anti-

corruption, trafficking, & 

budget monitoring   

104,535.54  100,670.60 

 

 

3,864.94 

 

85,270.38 15,400.22 On-going 

 

WOTCLEF 30 March 2006 to 

31 March, 2007 & 

extended to June 

30, 2007 

Public Awareness 

and Advocacy on 

Trafficking in 

Women and 

Children (Kano, 

Osun and Cross 

River States) 

Increased awareness, 

public support and 

advocacy for more 

effective policies and 

enforcement of anti-

trafficking laws. 

85,000 .00 84,262.80 

 

 

737.20 

 

 

78,767.94 5,494.86 Completed 

 

CISLAC Sept 20 2006 – 

August 30, 2007 

Strengthening 

Civil Society 

Engagement of 

the Legislative 

Process through 

Targeted Policies 

Legislative Advocacy & 

Tracking of Targeted Bills 

at NASS 

160,012.50 156,739.57 

 

3,272.93 

 

118,553.31 38,186.25 Completed 
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Action Aid Int’l 

Nig 

August 15, 2006 

–  Feb 22,2010 

CSO Budget 

Monitoring & 

Tracking 

National & Focal State 280,817.00 319,251.81 

 

8,464.90 297,341.48 21,910.33 On-going 

Action Aid Int’l 

Nig 

(Modification 

01) 

August 15, 2006 

–  Feb 22,2010 

CSO Budget 

Monitoring & 

Tracking 

National & Focal State 616,142.42 319,251.81 

 

8,464.90 297,341.48 21,910.33 On-going 

JDPC/ACE 01 November – 

31st December, 

2006  

Voter Registration 

Monitoring in 15 

states across all 

the 6 Geo-Political 

Zones of Nigeria 

Voter Registration and 

Oversight of INEC 

58,000.00 46,400.00  11,600.00   48,881.25 -2,481.25 Completed 

CITAD  01 Feb – 30 May 

2007 

Voter Education 

Program  

Civic Education 

(Elections) including 

training of CBOs on voter 

education; distribution of 

voter education materials; 

voter education advocacy 

visits to traditional rulers 

and religious leaders; and 

conduct of voter 

education forums at 

grassroots level in 15 

Local Government Areas 

(LGAs)  of Kano, Jigawa 

and Bauchi States in the 

northern part of Nigeria   

29,725.78 27,789.91 1,935.87 27,952.88 -162.97 Completed  

MULAC 

 

Feb 08 – April 30 

2007 

Right to Vote Civic Education 

(Elections) including 

public awareness lectures 

for Islamiyya & 

Conventional schools; 

Seminar for Imams & 

Muslim clerics plus public 

enlightenment & 

education on the right to 

vote in 5 States (Kaduna, 

Kano, Katsina, Sokoto 

and Niger) in the 

Northern part of Nigeria 

18,510.94 18,573.21 -62.27 14,018.80 4,554.41 Completed 
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ACE March 01 – June 

31st 2007 & 

extended to July 

31, 2007 

INEC Oversight 

and Stakeholder 

Advocacy. 

However, project 

scope increased to 

include National 

Peoples’ Tribunal 

on 2007 Elections 

Civic Education 

(Elections) including 

tracking & reporting of 

election s activities in 

some national dailies; 

advocacy visits to some 

stakeholders; conduct of 

town hall meetings with 

road transport unions & 

okada riders associations; 

& production & airing 

radio jingles in North 

Central zone of Nigeria 

128,223.13 106,136.02 22,087.11 626,786.58 79,349.44 Completed 

 

FOMWAN March 08 – April 

30, 2007 

Voter 

Sensitization for 

Increased 

Participation & 

Protection of 

Mandate at 

Mosques, 

Churches, & 

Market Arenas 

Civic Education 

(Elections)  including 

advocacy visits to state 

media; road shows on 

voter education; and radio 

dialogues in 5 Targeted 

States (Kogi, Nassarawa, 

Kano, Niger and Kwara)  

in the northern part of 

Nigeria  

62,089.84 62,153.37 -63.53 56,066.57 6,086.80 Complete 

JONAPWD March 05 – 31, 

2007 

Disabled 

Engaging the 

Politicians & 

INEC  for 2007 

Elections 

Civic Education 

(Elections) for Disabled 

Persons representatives 

across the country 

including advocacy visit 

to INEC Headquarters, 

stakeholders’ 

meeting/training; and 

interactive sessions with 

politicians 

21,812.11 17,399.22 4,412.89 16,668.41 730.81 Complete 

ZCC Feb 28 – May 31, 

2007 & extended 

to July 31, 2007 

Engaging the 

Processes of EFCC 

Amendment Act 

in Nigeria 

Citizen Participation and 

Oversight including 

National summit on the 

passage of EFCC 

amendment Act; 

advocacy visits to 

chairman of Good 

35,234.38 34,482.42 751.96 16,649.45 17,832.97 Completed 
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Governance group in the 

House of Representatives 

& to the House ad-hoc 

committee; and press 

conference. 

AAN May 01 2007 – 

April 30, 2008 

Strengthening 

Capacity of CSOs 

in HIV Budget 

Tracking & 

Improving 

Transparency in 

Resource 

Allocation for 

Effective Service 

Delivery in the 

Prevention & 

Treatment of HIV 

in Lagos State 

Civic Participation and 

Oversight- HIV/AIDS 

Budget Tracking & 

Oversight 

49,880.06 29,046.76 20,833.30 7,340.62 21,706.14 open 

CIRDDOC May 01 2007 – 

April 30, 2008 

Enabling CSOs to 

Monitor 

Government 

Spending on 

Education in 

Rivers State 

Civic Participation and 

Oversight- Primary 

Education  Budget 

Tracking & Oversight 

49,326.17 30,045.10 19,281.07 17,238.42 12,806.68 On-going 

JDPC, Ijebu-

Ode 

May 01 2007 – 

April 30, 2008 

Enhancing CS 

Capacity to 

Engage the Public 

Budget Process 

through the 

Drawing of 

Shadow Budgets 

in Lagos State 

Civic Participation and 

Oversight- Education & 

Agriculture Budget 

Tracking & Oversight 

49,994.57 27,319.25 22,675.32 - 27,319.25 On-going 

CiSHAN May 01 2007 – 

April 30, 2008 

Enhancing 

Capacity of CSOs 

in HIV/AIDS 

Budget Tracking 

& Monitoring of 

Allocation of 

Resource & 

expenditures for 

attaining MDG in 

Civic Participation and 

Oversight- HIV/AIDS 

Budget Tracking & 

Oversight 

49,946.27 30,611.87 19,334.40 

 

3,033.36 27,578.51 On-going 
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HIV/AIDS in 

Kano  & Rivers 

States 

Environmental 

Rights Action 

(ERA), Benin-

City  

September 

19,2007- March 

18th 2008 

Local 

Empowerment 

and good 

governance in 

Edo/Delta states, 

South south Zone 

of Nigeria 
 

Citizen Participation and 

Oversight through Oil 

Revenue Transparency 

and Civic Oversight of the 

NEITI Process 

35,433.07 20,803.5 14,629.57 - 20,803.50 On-going 

Centre for 

Advanced 

Social Science 

(CASS), Port 

Harcourt 

September 

19,2007- 

September 18th 

2008 

Oil revenue 

transparency and 

civic oversight of 

the NEITI process 

in Rivers/Bayelsa 

states, as well as 

national 

perception survey 

in some targeted 

states in the 

remaining 5 

geopolitical zones 

in Nigeria. 
 

Citizen Participation and 

Oversight through Oil 

Revenue Transparency 

and Civic Oversight of the 

NEITI Process 

86,526.69 32,243.44 54,283.25 - 32,243.44 On-going 

ABGREMO for 

Development, 

Calabar  

September 

19,2007- March 

18th 2008 

Legislative 

Advocacy & 

Capacity Building 

for CSOs on oil 

revenue 

transparency in 

Akwa Ibom and 

Cross river state 

 

Citizen Participation and 

Oversight through Oil 

Revenue Transparency 

and Civic Oversight of the 

NEITI Process 

33,064.96 12,568.18 20,496.78 - 12,568.18 On-going 

West African 

NGO Network 

(WANGONeT), 

Lagos 

September 

19,2007- 

December 18th 

2008 

Capacity Building 

for CSOs on oil 

Revenue 

Transparency and 

Civic oversight of 

the NEITI process 

in Nigeria 

Citizen Participation and 

Oversight through Oil 

Revenue Transparency 

and Civic Oversight of the 

NEITI Process 

27,136.22 18,706.98 8,429.24 - 18,706.98 On-going 
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IN-KIND 

JONAPWD March 05 – 31, 

2007 

Disabled 

Engaging the 

Politicians & 

INEC  for 2007 

Elections 

Civic Education 

(Elections) for Disabled 

Persons representatives 

across the country 

including advocacy visit 

to INEC Headquarters, 

stakeholders’ 

meeting/training; and 

interactive sessions with 

politicians 

21,812.11 17,399.22 4,412.89 16,668.41 730.81 Complete 

Total     $1,769,170.02 $ 1,483,118.76 $384,545.10 $1,074,837.65 $445,591.6

1 

 

CONSULTANTCIES 

GRANTEE PROJECT 

PERIOD 

PROJECT TITLE FOCUS DOLLAR 

OBLIGATIONS 

NAIRA OBLIGATIONS PROCUREMENTS BALANCE ON 

OBLIGATION 

STATUS 

CISLAC, ZCC, 

IPC and AAIN 

(in-kind) 

In-

kind/Consultancy

; ongoing pre-

award support 

Inception – March 

07 

Legislative advocacy  on 

the Fiscal Responsibility 

Bill; NEITI Bill; EFCC and 

ICPC oversight; Budget 

monitoring and advocacy 

$328,632.52   $320,201.24 $8,331.28 Complete 

ZCC 6 Nov – 8 Dec. 06 National Stick to 

the Issues Launch 

Civic Education (Elections); 

national launch of stick to 

the issues in the 6 geo-

political zones of Nigeria 

$2,406.25  $2,312.50 $93.75 Completed 

 

ZCC Feb 08 – April 

30, 2007 

Regional Stick to 

the Issues Launch  

Civic Education (Elections); 

regional launch of stick to 

the issues in the 6 geo-

political zones of Nigeria 

$70,034.77 NGN 8,964,441.60 $38,971.83 $31,062.94 Complete 

Institute of 

Chartered 

Trustees 

Nigeria (ICTN) 

March 20 – April 

11, 2007 

Democratic Right 

to Vote Credible 

Candidates into 

political positions 

Civic Education (Elections) 

sensitization/training of 

CSOs on democratic rights, 

production and airing of 

radio jingles in Nassarawa 

and Taraba states 

$18,410.55 NGN 2,356,550.40 $15,688.59 $2,721.96 Complete 

Concerned 

Professionals 

(CP) 

March 19 – April 

15, 2007 

Improving 

Citizen’s 

Participation in 

Civic Education (Elections) 

through gubernatorial 

debates in the 3 states of 

$18,279.02 NGN 2,339,714.56 $ 16,122.85 $145.41 Complete 
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the 2007 Elections Lagos, Kano and Anambra 

States. 

Centre for 

Democracy & 

Development 

(CDD) 

March 19 – May 

31, 2007 

Policy dialogue on 

institutionalizing 

mechanisms to 

address violence 

against women in 

public life 

Civic Education (Elections) 

including panel discussion 

with women candidates, 

civil society organizations 

and  INEC 

$18,364.84 NGN 2,350,699.52 $8,812.51 

 

$7,548.90 Complete 

Centre for 

Development 

Actions 

International 

(CDA) 

March 19 – June 

30, 2007 

Facilitating A 

Mainstream 

Youth Agenda In 

The 2007 

Electoral Process 

Civic Education (Elections) 

including rregional and 

National Consultative 

workshops High-profile 

media appearances  & 

breakfast meetings with 

some Political Candidates at 

selected states and National 

level 

$17,960.74 NGN 2,298,974.72 $14,242.59  Complete 

Young People 

Initiative (YPI) 

March 26 – April 

30, 2007 

Nigeria Youth 

Colloquium on 

2007 Elections 

Civic Education (Elections) 

through a Two-day 

National Youth Roundtable 

on Elections 2007 & 

Interactive Forum with 

Presidential Candidates & 

Chairmen of Political 

parties 

 

$18,359.38 NGN2,350,000.64 $21,718.63  Complete 

Total    $494,754.32   $433,066.30 

Expended 
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C. Programmatic Results 
 

During the reporting period, significant progress was made under each of the key ADVANCE 

program objectives. Programmatic results are thus elaborated below. 

Objective 1:  Strengthened civil society organization (CSO) capacity 
for effective program and financial management 

I.4:  Organizational Capacity Assessment Index (of Targeted CSOs) 

 

Pact/ADVANCE continued to provide technical assistance to all partners, some of which 

have on-going projects this quarter. The partners were assisted through interventions 

consisting of project proposal refinement and mentoring of existing partner CSOs on program 

implementation and management, monitoring and evaluation, monthly financial and weekly 

and quarterly program reporting. 

 

There was no organizational capacity index this quarter since no new subgrants were signed 

with new partners. 

 

Objective 2:  Increased CSO capacity for effective advocacy for key 
policy reforms and civic participation, including in electoral 
processes 

 

This objective includes the following indicators: 

 Indicator 2: Citizen Input reflected in targeted policies 

 Indicator 3: Advocacy capacity index of targeted CSOs 

 Indicator 5: Number of People trained (disaggregated by gender) 

 Indicator 6: Selected policy and advocacy information available (especially through 

use of media) 

 Indicator 8: Civil society participation in budgetary processes 

 Indicator 9: Increased citizen awareness and understanding of campaign issues and 

electoral processes 

 Indicator 10: Number of events engaging people and political parties on elections 

issues 

 Indicator 11: Number of publications and reports produced and distributed on 

electoral processes and issues 

 Indicator 12: Number of political contestants briefed on issues 

I.2 Citizen Input Reflected in Targeted Policies 

Due to the expiration of the original subgrants of ADVANCE’s first generation of 

subgrantees, few new activities were undertaken under this indicator.   However, NDI and 

Pact did organize a one-day Workplan Session for the CSO- National Assembly Liaison 

Office and representatives from civil society. At the session, CSO organizations interfaced 

with staff of the office and made inputs its Draft Work plan. The Office mission and 

objectives were also debated and a common understanding was reached. 
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I.3 Advocacy Capacity Index of Targeted CSOs 

There was no organizational capacity index this quarter since no new subgrants were signed. 

I.6 Selected Policy and Advocacy Information Available  

(especially through use of media) 
IPC continued strengthening the media to effectively report on corruption and budget issues 

by publishing a handbook on Corruption Reporting and Budget Monitoring for Journalists.  

 

It also published a resource handbook on coverage of elections for journalists, which is a 

useful guide to journalists for the coverage on elections and conflict-related activities. The 

book has a rich compendium of ethical reporting for journalists in their every day coverage of 

events.    

I.8 Civil Society Participation in Budgetary Processes 

The period under review featured the attainment of key milestones in the Budget Advocacy 

arm of the ADVANCE project. ADVANCE’s technical partner, ActionAid Nigeria, 

conducted a specialized training for media practitioners on budget analysis, advocacy and 

reporting under the Media Advocates Program (MAP), a CSO Summit on the 2008 Budget at 

both national and state level, and media sensitization on the 2008 Budget.  Technical support 

was also provided to partners through a training workshop on Budget Tracking, Analysis and 

Monitoring & Evaluation techniques in Lagos and Rivers State, and a workshop in Lagos 

State on enhancing civil society capacity to engage in the budget process through the 

development of shadow budgets. 

ActionAid Nigeria (AAIN) 

During this quarter, the ADVANCE Project sought to increase citizens’ engagement with the 

federal budget through Civil Society Summits on the 2008 budget both at both the Federal 

and the state levels. The summits were designed to create a platform for the CSOs to monitor 

the performance of the federal budget, and to foster the identification of advocacy issues for 

engagement with state actors. 

 

ActionAid Nigeria first organized a Civil Society Summit on the 2008 Federal Budget with 

84 participants, including members of CSOs, media practitioners, and representatives from 

the public and private sectors. The Summit featured different advocacy and monitoring 

organizations representing marginalized groups such as people with disabilities, youth, 

women and faith-based organizations. 

 

Numerous partners were also supported in a similar summit at the state level (in Lagos and 

Rivers States). The Summit held in Abuja came out with a communiqué on the 

observations/views of the participants on the 2008 budget and the budget process in Nigeria, 

as well as a policy brief termed “Budgeting for the Future.” The policy brief contained the 

analysis of the budget for several key sectors, namely education, agriculture, HIV/AIDS and 

health. 

 

The Summit was followed by a one-day media workshop on the 2008 budget in Abuja where 

23 journalists from different media organizations from within and outside Abuja were 

sensitized on the details of public interest issues which were identified from the analysis of 

the federal budget proposal.  Many of these issues were subsequently highlighted on national 

television. 
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Further in regards to media, the ActionAid ADVANCE team organized a Media Advocates 

Program in Enugu for six days, in which 22 journalists from different media organizations 

were trained on budget analysis, advocacy and reporting. The event was attended by media 

practitioners across the geo-political zones of the country, along with four resource persons, 

PACT Nigeria’s Acting Country Representative, the Enugu State Special Advisor to the 

Governor on Media Matters, Vin Martins Ilo – representing the Enugu State Honorable 

Commissioner for Budget and Economic Planning, and the Director General of International 

Institutes for Journalism, Dr. Emman Shehu Usman.  

 

There was also an inaugural Media Lecture by Dr. Emman Usman Shehu, followed by a field 

trip facilitated by Vin Martins Ilo which took the participants to visit road construction sites 

in Enugu state to gain a practical feel for how budgets can positively impact people’s lives. 

During the field trip, participants also paid a courtesy call to the Honorable Commissioner for 

Budget & Planning, Enugu State, Prince Sam Nwachukwu. 

AAN 

This quarter, AAN organized a capacity building workshop on budget tracking, analysis and 

monitoring and evaluation techniques. The workshop was designed to enhance the 

organizational and programming capacities of participants to engage in the budget process, as 

well as to track and analyze the budget. Sixteen participants drawn from CSOs, the media and 

some selected Line Ministries participated in the workshop which focused on topics 

including: introduction to budgets, budget system and process, understanding issues in HIV 

and health expenditure, and introduction to budget analysis, HIV budget analysis, tools for 

HIV budget analysis, the role of civil society in tracking the HIV budget in Nigeria, overview 

of the rights-based approach to budgeting, gender HIV and the budget, introduction to HIV 

budget advocacy and developing advocacy plans for engagement with the 2008 budget and 

beyond.  

 

One major achievement of the three-day training workshop was the articulation of priority 

advocacy issues in key focus areas of the project (health and HIV/AIDS), for engagement 

with the State Ministries (Executives), legislature and other important gatekeepers. Some of 

the issues identified are: shortage of medical personnel especially at the general hospital, too 

few doctors, voluntary counseling and testing are not accessible by the majority of people in 

Lagos State (especially for people with disabilities and other vulnerable groups), and that 

HIV programs in Lagos state tend to be donor driven. 

 

Lessons learned include the fact that building and strengthening the capacity of stakeholders 

(especially civil society groups, government institutions and the media) on budget related 

work is an effective way of promoting accountability and transparency in resource 

management;  CSOs are not adequately engaged in budget development, resource allocation, 

and management in Lagos State;  and that gender issues are not effectively addressed in the 

allocation of resources at all levels in the state. These highlight the existing barriers and 

challenges that further increase poverty and disease among women, children and other 

vulnerable groups in the state. 

CIRDDOC 

CIRDDOC, in collaboration with CiSHAN, galvanized civil society and other stakeholders 

on the 12th & 13th December 2007 in Port Harcourt to analyze and identify advocacy issues 

with which to engage relevant government agencies and policy-makers.  The focus of these 
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advocacy issues was the 2008 budget of Rivers State and ensuring that it well help provide 

improvements in the lives of Rivers State citizens. This was done through a Civil Society 

Summit on the 2008 budget in Rivers State. The summit attracted twenty-seven participants 

from different coalitions and organizations, including CSACEFA, CiSHAN, other NGOs, 

youth represantives, and staff of the National Orientation Agency (NOA), among others. 

CIRDDOC focused on allocations for the education sector while CiSHAN focused on HIV. 

These two sectors have high impact on society, and therefore should require careful planning 

and deliberations before allocations are made to the sectors in the budget document.  Key 

outcomes of the event included increased capacity of the participants on budget issues such as 

budget analysis, budget advocacy and participatory budgeting and partnership building 

among CSOs to engage in the budgeting process in Rivers State.  

 

Advocacy visits were also conducted to all stakeholders (the Legislature, NUT, Council of 

Traditional Leaders, NLC, Trade Union Congress, Religious Leaders, SUBEB, PPSB, EFA 

Unit, SACA, Development Partners, Permanent Secretary for Budget and Economic 

Planning, Commissioners for Health & Education, etc.)  Additionally, media campaigns were 

carried out through partnerhips with NUJ, issuance of press statements, developing a 

communiqué to be published, and writing articles for publication in local newspapers.  IEC 

materials including posters and stickers meant to create awareness on budget information and 

the need for participatory budgeting were also distributed, and have proved to be useful 

instruments for information dissemination. 

JDPC 

The Justice, Development and Peace Commission (JDPC) and AIDS Alliance in Nigeria 

(AAN) jointly organized a Civil Society Summit on the Lagos State 2008 Budget on the 30th 

of November 2007 in a bid to promote citizens participation in the budget process and build 

the capacity of CSOs in Budget Advocacy, Analysis and Monitoring (BAAM).  

 

The summit strengthened the capacity of civil society to participate in the budget process in 

Lagos State – to access, analyze and use budget information to advocate for efficiency in 

service delivery in all the sectors in the state. It also sought to increase collaboration between 

government legislators and forge CSO partnerships to improve the budget process and to 

increase public awareness of the resources mobilized, allocated and utilized in all sectors. 

 

Key issues arising from the summit include the following suggestions: 

 A comprehensive approach towards addressing the HIV problem in the state (with 

relevant line ministries including the ministries of health, education, women affairs 

and poverty alleviation, youth and sport, agriculture and rural development etc.) needs 

be applied at the state level, similar to plans at the national level. 

 There is a need for the Lagos State AIDS Control Agency to have a budget line in the 

state budget just as National Agency for the Control of AIDS (NACA) has at the 

national level; with the aim of consequently increase funding to the Lagos State AIDS 

Control Agency and HIV & AIDS issues in the state. 

 The continued decrease in the percentage of the health budget in relation to the total 

budget poses a great concern and challenge. 

 Improvement of skill-building for existing educators and recruitment of additional, 

highly-trained educators is a priority. 

 The need to have meaningful involvement of CSOs during budget hearings/drafting at 

the State Assembly/Ministries, Departments and Agencies (MDAs) is key. 
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 There is a need for further review of the imbalance between recurrent and capital 

expenditure to aid development. 

 

Partnership building /sensitization meetings were also carried out with other stakeholders and 

familiarization visits made to the Director of Budget in Lagos state to discuss partnership 

plans with the various Ministries. The ministries of Education and Agriculture were also 

visited to share with the various directors the aims and objectives of the project. 

I.9-12 Increased CSO Capacity to Engage In Electoral Processes 

Electoral Reform Partners 

In response to the crisis of legitimacy posed by the 2007 elections, the President constituted a 

22 member Electoral Reform Committee with the responsibility of developing a practical 

road map for free and fair elections in the country.  Pact regarded this as an opportunity to 

build on previous elections-related work by supporting marginalized groups to provide input 

into the process.  As such, Pact began the process this quarter of assisting five of its partners 

to design programs that will allow their constituencies to be involved.  These partners include 

the Nigerian Bar Association (NBA), JONAPWD, ACE, FOMWAN and MULAC.   Most of 

these subgrants will be finalized in the next quarter, but MULAC, has already started its 

work. 

Muslim League for Accountability (MULAC) 

MULAC held a one-day meeting with its stakeholders to articulate their experiences in the 

elections and begin to lay the groundwork for MULAC’s involvement in the electoral reform 

process. The consultation kicked-off a longer-term process that will seek to ensure maximum 

participation and input from marginalized Muslim groups in the electoral reform process. The 

participants of the program were MULAC members, Islamic scholars and students of the 

Islamiyya schools. 

Objective 3:  Strengthened public-private (CSO) partnerships to 
fight corruption through public oversight agencies and initiatives 
Pact’s Anti-Corruption Program (ACI) 

I.7 Civil Society-GON Partnership to Implement the Nigeria Extractive 
Industries Transparency Initiative (NEITI) and Strengthen Anti-

Corruption GON Agencies 

 

Pact has expanded its programming in Oil Revenue Transparency and Civic Oversight of the 

NEITI Process by taking on four new partners. These partners are Environmental Rights 

Action (ERA), Centre for Advanced Social Centre (CASS), and ABGREMO for 

Development, and West African NGO Network (WANGONeT). Three other partners will be 

added on in the next quarter. Activities carried out this quarter include the following. 

ABGREMO 

During the quarter, ABGREMO trained numerous CSO staff members in communication and 

advocacy skills, and introduced many of them to the NEITI Act. As a result of this training 

many CSOs in Cross River and Akwa Ibom states became aware of the relevance of the Act 

and how to further integrate it in their work.  In addition, as the initial step in ABGREMO’s 
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Perception Survey activity in Cross River and Akwa Ibom States, the organization developed 

the instrument to be used for the survey.  ABGREMO also took the opportunity of the South 

South Social forum to organize a side event to raise awareness of a cross-section of 

government and CSOs on the NEITI process. An abridged version of the NEITI Act entitled 

“What You Should Know about the NEITI Act” was produced for this event. 

 

As part of its advocacy among lawmakers and decision-makers for the drafting and passage 

of a bill for the Establishment of an Oil Producing Community Commission, ABGREMO 

carried out a series of advocacy visits to Legislators in both Akwa Ibom and Cross River 

State Houses of Assembly to introduce this idea. It also sent letters to these Houses to 

formally introduce this bill and build on the advocacy visits.  Finally, a draft bill was 

submitted to the Chair of Petroleum and Solid Mineral House Committee of Cross River 

State House of Assembly. 

CAS 

To promote popular participation and public ownership of its project monitoring framework, 

CASS consulted with stakeholders through a roundtable entitled “Developing a Framework 

for Publicizing, Popularizing and Assessing Implementation of Nigeria’s Extractive 

Industries Transparency Initiative (NEITI) at State and Local Government levels.”  The 

roundtable drew participants from CSOs, the media, academia, anti-corruption agencies such 

as the Economic and Financial Crime Commission (EFCC), and relevant government 

Ministries/Departments such as the Department of Budget for the Rivers State Ministry of 

Finance and Planning, and the Public Complaint Commission. Awareness on NEITI was 

enhanced amongst the attendees, with emphasis on objectives and functions of the process, as 

well as the need to encourage the State and Local Government Councils to sign on to the 

process. By the end of the roundtable, a framework for publicizing, popularizing and 

assessing the general level of knowledge and awareness of NEITI was drawn up. 

 

Also this quarter, CASS conducted a significant amount of work in preparation for its survey 

efforts.  This started with a planning meeting in preparation for the NEITI Perception Survey 

in Rivers and Bayelsa were the research project team was inaugurated. This meeting was an 

opportunity to clarify roles and responsibilities of the team, and also resulted in agreement on 

the methodology of the project, as well as modalities for recruitment/training of research 

assistants. The format for the questionnaire, designed with stakeholder input, was also agreed 

on. As the lead organization on the NEITI Perception Survey, CASS also held a methodology 

workshop to train Pact partners on survey instruments and harmonizes methodologies. 

 

In addition, desk research was conducted on the effectiveness of the NEITI and field work 

started as the state Pre-Intervention Perception Survey. Questionnaires were distributed to 

target groups. Early indications are that there is a low level of knowledge about NEITI at 

both the state and local government levels. 

ERA 

During the period under review, ERA organized three environmental “parliaments” in the 

three senatorial districts of Edo State.  Participants were drawn from communities making up 

the whole of the senatorial districts, though preference was given to communities where 

extractive activities primarily take place.  Thus, the communities included Esan West Local 

Government Area, Ekpoma, Etsako West Local Government Area, Auchi and  Egor Local 

Government Area, and Benin City. Participants were drawn from community leaders, CBOs, 
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NGOs, policy-makers at the local government level, media practitioners, faith-based 

organizations, and student organizations.  

 

The trainings enlightened and empowered the participants to not only see the NEITI process 

as a good development, but to own and be engaged in the process to ensure full 

implementation of it. At the end of the fora about 100 persons selected from the different 

strata of the local society were better able to use the NEITI process for the good of their 

communities. Participants developed a communiqué after the fora, highlighting their 

observations and recommendations on how to make the process work better.  

 

A key result of the event was that part of the training was aired during the Independent 

Television news –dramatically increasing its visibility and increasing awareness on these 

issues with a much larger number of people.  Perhaps partially due to this coverage, interest 

in the process continues to grow.  ERA has received numerous calls from people asking to be 

invited to the next program. 

WANGONeT 

WANGONeT enhanced the understanding of CSOs on the extractive industry (its operations, 

management, and revenue utilization) to make them more informed and more effective at 

demanding transparent revenue management and expenditure.  This was accomplished 

through a three day training on oil revenue transparency and civic oversight over the NEITI 

Process. Participants were taken through topics such as understanding the Nigerian extractive 

industry, oil and gas operations and management, understanding the NEITI audit process, and 

the role of citizenry in extractive industries revenue and expenditure transparency. 

Annual Federal Appropriations Bills 

Reported above under Indicator 8: Civil Society Participation in Budgetary Processes 

 

D. Problems and Opportunities   

Partner and Programmatic Challenges and Problems 

 There is little room in the current budget to enable Pact to have flexibility with its funds 

to respond to new developments relating to the fight against corruption.  

 While Pact awaited approval for the ADVANCE budget for this quarter, some of our 

planned activities and subgrants had to be delayed.  

 Maternity leave of Pact’s accounted caused some delay in the transfer of funds to 

partners. 

Administration and Management Challenges and Problems 

 Staff turnover has caused numerous management challenges this quarter. Pact was in the 

process of identifying a new Country Representative/Chief of Party and dealing with the 

loss of Dominic Ogankpa, Program Coordinator for Knowledge Resource 

Management/Capacity Building.  In addition, two other key staff members: the Senior 

Finance and Administrative Manager and the MER Officer announced their immanent 

departure early in next quarter. 

Partner and Programmatic Opportunities 

 The ERC is an opportunity for CSO to engage in electoral reform in the country. 
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 The ongoing controversy between the Attorney General’s Office and the two key anti-

graft agencies (EFCC & ICPC) provides a unique opportunity and momentum for civic 

actors to highlight the need for reforms of the statutory framework of these institutions.   

 The AAIN media advocates program increased space for CSO-Media collaboration for 

effective civic participation in the budget process and the fight against corruption in 

governance. 

 The Listserv provided for the Fellows of the Media Advocates Program has created a 

good opportunity for continuous engagement, knowledge sharing and capacity building of 

the media for effective budget and policy monitoring and advocacy.  

 The ADVANCE project’s budget advocacy and capacity building efforts have received 

tremendous endorsement by the Government, Civil Society Organizations and the Media 

as  leading the way in Budget & Policy Analysis and Advocacy in the country; thus 

making further engagements possible. 

Administration and Management Opportunities 

 While Pact is moving quickly to permanently fill staff vacancies, the measures put in 

place to ensure continued program quality also provide opportunities in the interim.  For 

example, Pact Nigeria staff members are expanding their capacity to undertake certain 

tasks as they temporarily fill-in for their colleagues (e.g., Ahmed Mohammed did 

excellent work as the Acting COP). 

 In addition, the organization has ensured that supplementary senior and technical 

leadership is available – including short-term technical assistance trips from both 

Washington, DC and the Pact Regional Headquarters in Nairobi.  This technical 

assistance provides opportunity to further link Pact Nigeria with the larger Pact Network 

of offices, and to encourage injection of new technical expertise from those offices to the 

program. 

 The recruitment of a new Country Rep/COP, Dan Spealman, was finalized this quarter – 

with his arrival scheduled for the next quarter.  Mr. Spealman has a great deal of 

experience in managing Pact and USAID projects and has committed to the project 

through it’s end date – providing stable and experienced leadership that will inject new 

energy into next quarter’s activities. 

 

E. Activity Changes and Explanations 
 

During the reporting period, certain activities were postponed primarily due to the timing of 

budget finalization / approval, or were dropped for strategic reasons in recognition that earlier 

expectations for the potential to undertake such activities were not realistic. They include: 

 Some of Pact’s planned capacity building activities (e.g., finalization of training modules) 

had to be postponed this quarter as recruitment of the replacement Program Coordinator 

for Knowledge Resource Management/Capacity Building continued.  This included the 

planned M&E workshop which has now been rescheduled for the third quarter. 

 Though subgrants were negotiated and nearly completed, final issuance of the formal 

agreements were postponed until next quarter while Pact Nigeria waited approval of the 

year’s workplan and budget. 

 The plan to carry-out lobbying and advocacy for the quick passage of the FRB was 

unnecessary because the bill successfully passed. 

 Plans to work with new members of the NASS to provide technical support in terms of 

oversight on agencies responsible for NEITI and PPB implementation was delayed in part 

while approval for the year’s budget and workplan was in process. 
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 Technical Support to NASS Committees on EFCC, ICPC & CCB Amendment Act 

Revenue transparency-related research and analyses was removed from the workplan to 

streamline activities. 

 Legislative advocacy on the FOI Bill was delayed in part while approval for the year’s 

budget and workplan was in process. 

 Advocacy on the Electoral Reforms Bill including drafting and printing proposed 

amendments was also delayed in part while approval for the year’s budget and workplan 

was in process. 

 

F. Success Stories 
 

Activities under the ADVANCE project have continued to yield impressive results, which in 

many cases have had transformative impact.   Some key stories include the following. 

Civil Society Summit on 2008 a Resounding Success 

Participant CSOs saw the 2008 Budget Summit organized by ADVANCE as an exceptional 

platform to contribute to the economic policy of the Government. Below are excerpts from 

comments by them: 

 

 “Congratulations to ActionAid and its partners for this unique approach to fulfilling the 

Civil Society's role as a watchdog and co-builder in national development matters, 

especially as it relates to resource allocations and utilization.”. 

 “The dept of the communiqué eminently justifies every resource committed to this 

workshop.” 

 “Thank you for the opportunity to be a part of civil society efforts to enthrone a people 

centered governance regime in Nigeria and we at LHDI commend AAN for her effort in 

this regard…” 

Landmark Media Training on Budget Advocacy and Analysis 

 

 

The Media Advocates program increased the skills and capacities of journalists who had 

never had exposure to budget issues before.  Emerging from the workshop, these journalists 

were better able to analyze state budgets and raise issues from the analysis.   

 

The forum also provided a platform for networking and partnership building between the 

media, civil society and the government. Building on the collaboration and momentum of the 

workshop, a listserv was created for the purpose of continued sharing information and 

learning amongst participants. 
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Below are some of the comments of the participants: 

 “The workshop is quite interesting. It has increased my skill on the issues handled. 

The resource persons were also wonderful in their presentations” 

 ActionAid is really doing a good job to improve the efficiency of the Journalists in 

discharging their duties and social responsibilities to the public.” 

 “I can approach the budget now in a more informed way.” 

 “We need more budget discussions.” 

 “I can now calculate the per capita, nominal value and growth rate. This is the best 

thing that has happened to me.” 

 “Panel discussion brought out issues that were hitherto buried in the budget.” 

 

New Leaders Emerge from Budget Trainings 

 

Through several capacity-building activities provided to ADVANCE 

partners in budget analysis and advocacy, the facilitation skills of key 

individuals have been increased. Some of the partners’ staff 

members, like Abdulrasheed Mohammed of Aids Alliance Lagos, 

now facilitate workshops on budget-related issues in numerous states. 

Of particular note is Mr. Chuks of the Community Life Project. Mr. 

Chuks started with little or no knowledge in budget analysis but after 

two capacity building workshops on HIV/AIDS budget analysis, 

tracking and monitoring organized by Aids Alliance and ActionAid, 

he has become a budget workshop facilitator himself. He was one of 

the facilitators for the Aids Alliance Nigeria (AAN)/JDPC Budget 

Summit held in Lagos in November, 2007. He was also invited by his 

local government in Delta State to facilitate the drafting of the local 

government budget. 

 

Increased Collaboration 

The quarter saw a large increase in collaboration, between Pact Nigeria and NDI who 

together hosted a workplan Session for the CSO- National Assembly Liaison Office and 

CSOs.  Collaboration also increased between ADVANCE subgrantees CiSHAN and 

CIRDOC, as well as AAN and JDPC.  Both pairs of partners jointly hosted Civil Society 

Budget Summits in Rivers and Lagos States, respectively.  These collaborations served to 

promote better synergy and harmony in activity implementation and made for more efficient 

use of resources. 

Mohammed Abdulrasheed  of 

AAN, Lagos and Mr. Chuks of 

Community Life Lagos project 
Lagos. 
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III. HIGHLIGHTS OF PLANS FOR NEXT QUARTER 
 

Partner Activities 

 AGREMO in-house training on perception survey methodology 

 Perception survey in 3 LGAs of 3 Senatorial districts of Cross River and Akwa Ibom 

state. 

 Presentation of draft bill to Akwa Ibom House of Assembly and legislative advocacy at 

both Akwa Ibom and Cross River Houses of Assembly. 

 JDPC public discussion on 2008 budget as presented by Lagos state Governor in January 

2008.  This will involve CSOs, Lagos state Legislators and CBOs. 

 Media sensitization in Lagos state on the 2008 Lagos state budget. 

 JONAPWD workshop on incorporating the concerns of persons with disabilities into the 

electoral reform process 

 

Advocacy Capacity and Organizational Capacity Indices 
 Capacity-building through mentoring and M&E visits 

 Financial and grants management training for partners 

 USAID policies and procedures training for partners 

 
Subgrants 
 Quarterly Subgrant disbursements to partner CSOs 

 Reviewing, finalizing of new project proposals; 

 Conduct of Pre-award assessment for new partners 

 Preparation of subgrants documents and signing of subgrants agreements for new projects 

 Commence close-out of some completed subgrants 

 
Program management 
 Recruitment to fill vacant positions 

 Overall improvement of Pact profile and services provided to grantees 

 Preparation of program and financial reports 

 Continuation of newsletter distribution, website maintenance and list-serve facilitation. 

 Develop further the intellectual capital of Pact/ADVANCE through the identification and 

formal documentation of partner best practices. 
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IV. Quantitative Indicator Data 

Quarterly Operational Plan Results Table 
S/NO  IND. NUMBER  INDICATOR  RESULT  

 

1.  

 

GJD 4.1.6  Number of participants in USG-funded programs supporting participation and 

inclusion of traditionally marginalized ethnic minority and/or religious 

minority groups  

M 29 

F 18 

T 47 

BREAKDOWN : 

CASS 20,M 12, F 8 

CIRRDOC 27, M17, F10 

 

2.  

 

GJD 4.1.1  Number of Civil Society Organizations using USG Assistance to Promote 

Political Participation  

11 

 

3.  

 

GJD 4.1.2  Number of Civil Society Organizations using USG Assistance to Improve 

Internal Organizational Capacity  

N/A 

 

4.  

 

GJD 4.1.3  Number of CSO Advocacy Campaigns Supported by USG  9 

AAN-6 

CASS-1 

AAIN-3 

 

5.  

 

GJD 4.1.5  Number of People who Have Completed USG Assisted Civic Education 

Programs  

374 

 

6.  

 

GJD 4.1.8  Number of USG Assisted Civil Society Organizations that engage in advocacy 

and watchdog functions  

11 
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Quarterly Program Results Table 
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